

PATIENT WING EXPANSION – Design Schedule

Month	Date	Phase / Milestone
	7/31/2018	Schmatic Design – Issue Date
1	9/1/2018	Design Development
2	10/1/2018	Design Development
3	11/1/2018	Design Development
	11/15/18	RFP for Qualified MEP Contractors
4	12/1/2018	Design Development
	12/10/18	MEP Short list and DD Pricing GMP Exercise
4.5	12/14/2018	Design Development – Issue Date
	1/15/19	MEP Interviews and selection
1	1/15/2019	Construction Documents
2	2/15/2109	Construction Documents Foundation and Utility Package
3	3/15/2019	Construction Documents
4	4/15/2019	Construction Documents
4.5	5/1/2019	Construction Documents – Issue Date
	7/1/2019	Permitting – Approval of Full Set / Construction Start